



Republic of the Philippines

**OFFICE OF THE SOLICITOR GENERAL**

**ATTENTION:**

**ADONIS P. MENOR**

Authorized Representative

**HRJED CONSTRUCTION SERVICES**

B1 C. Molina, Veinte Reales, Valenzuela City

**NOTICE TO PROCEED**

**“Supply of Labor and Materials for the Repair, Alteration and Relocation of Existing FDAS, and Installation of Additional Addressable FDAS at the OSG Relocated Offices at the Convergys One Building”**

This serves as your notice to proceed to perform your contractual obligations to supply and deliver the contracted Supply of Labor and Materials for the Repair, Alteration and Relocation of Existing FDAS, and Installation of Additional Addressable FDAS at the OSG Relocated Offices at the Convergys One Building, within the period stipulated in Sec. VI – Schedule of Requirements of the Bidding Documents. You are hereby required to fulfill the terms and conditions stipulated in the attached Contract Agreement.

Makati City, Philippines.

**ASG ERIC REMEGIO O. PANGA**

Office-in-Charge

Conforme:

**ADONIS P. MENOR**

Authorized Representative

Date Received: DEC 16 2024

OSG-HA-QF-008

Rev.00 (05 July 2018)

